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17
Pacific & Arctic 
Pipelines, Inc. 2-ISSUED Jack 6/6/1997 6/5/1997 11/14/1997 12/14/1997 5/1/1998

318
U.S. Air Force - 
Clear AFS 2-ISSUED Jack 12/9/1997 4/27/1999 9/7/1999 9/15/1999 10/15/1999 12/27/1999 12/30/1999 1/21/2000

230 Trident - St. Paul 2-ISSUED Sally 12/5/1997 6/22/1999 9/24/1999 10/24/1999 10/13/2000 3/10/2000 4/24/2000 3/31/2000

211
Kodiak Electric - 
Tagura Road 2-ISSUED Scott 12/4/1997 8/2/1999 1/21/2000 1/21/2000 2/28/2000 3/3/2000 3/3/2000 3/8/2000 4/22/2000 3/31/2000

304 USA Waste 2-ISSUED Bill W. 12/8/1997 8/19/1999 10/21/1999 11/20/1999 3/10/2000 4/24/2000 4/4/2000

194 Airline Support 2-ISSUED Bill W. 11/28/1997 1/21/1999  11/22/1999 12/22/1999 2/29/2000 4/14/2000 4/5/2000

104
City of St. Paul - 
Unisea Barge 2-ISSUED Sally 11/6/1997 6/17/1999 9/27/1999 10/27/1999 3/3/2000 4/17/2000 4/6/2000

315
Aurora Energy - 
Chena 2-ISSUED Jack 12/8/1997 7/9/1998 5/3/1999 6/18/1999 3/3/2000 4/17/2000 4/11/2000

241
Alyeska Seafood, 
Inc. 2-ISSUED Don 12/5/1997 8/26/1999 3/30/2000 2/23/2000 3/24/2000 4/11/2000 5/26/2000 5/23/2000

225
Alaska Power & Tel. -
Tok 2-ISSUED Matt 12/4/1997 2/14/2000 3/27/2000 4/26/2000 5/19/2000 5/19/2000 5/30/2000 5/25/2000  5/29/2000 7/13/2000 6/20/2000

209
Alaska Elec. Light & 
Pwr - Lemon Creek 2-ISSUED Jack 12/4/1997 3/15/2000 3/25/2000 6/30/2000 3/27/2000 4/26/2000 5/9/2000  5/22/2000 5/25/2000  5/29/2000 7/13/2000 6/21/2000

323 Naknek Electric 2-ISSUED Robert 12/15/1997 3/16/2000 3/23/2000 3/23/2000 3/23/2000 3/23/2000 4/22/2000 5/9/2000 5/24/2000 5/24/2000 5/22/2000 8/9/2000 5/29/2000 7/13/2000 6/22/2000

21
Tlingit Haida REA - 
Hoonah 2-ISSUED Jack 6/13/1997 3/10/2000 3/20/2000 4/19/2000 5/12/2000 5/5/2000 5/22/2000 5/26/2000  5/29/2000 7/13/2000 6/23/2000

108
Ketchikan Public 
Utilities - Bailey 2-ISSUED Robert 11/10/1997 3/20/2000 4/18/2000 5/18/2000  5/24/2000 5/22/2000 5/29/2000 7/13/2000 6/23/2000

208
Alaska Elec. Light & 
Pwr - Auke Bay 2-ISSUED Jack 12/4/1997 3/15/2000 3/26/2000 4/1/2000 5/1/2000 5/15/2000 5/15/2000 5/22/2000 5/30/2000  7/7/2000 8/21/2000 7/13/2000

223
Alaska Power & Tel. -
Craig 2-ISSUED Scott 12/4/1997 12/10/1999 3/17/2000 3/20/2000 4/19/2000 5/2/2000 5/5/2000 5/5/2000 5/5/2000 5/8/2000 6/29/2000 8/13/2000 7/13/2000

224
Alaska Power & Tel. -
Skagway 2-ISSUED Scott 12/4/1997 3/21/2000 3/31/2000 3/24/2000 3/28/2000 4/27/2000 5/12/2000 5/5/2000 5/22/2000 5/22/2000  6/29/2000 8/13/2000 7/13/2000

303
Tlingit Haida REA - 
Kake 2-ISSUED Jack 12/8/1997 4/4/2000  4/6/2000 4/10/2000 5/10/2000 5/23/2000 5/30/2000 6/29/2000 8/13/2000 7/14/2000

287
Copper Valley Elec. 
Assoc.- Glenallen 2-ISSUED Robert 12/8/1997 12/7/1999 3/31/2000 3/18/2000 4/17/2000 6/19/2000 6/19/2000 6/19/2000  5/9/2000 7/13/2000 8/27/2000 7/26/2000

215
Unalaska - Dutch 
Harbor Power 2-ISSUED Matt 12/4/1997 3/29/2000 4/21/2000 4/21/2000 4/21/2000 4/22/2000 5/22/2000 6/5/2000 6/15/2000 6/19/2000 7/6/2000 7/11/2000 8/25/2000 7/26/2000

231 Trident - Akutan 2-ISSUED Don 12/5/1997 1/14/2000  4/5/2000 5/5/2000 5/19/2000 7/24/2000 5/19/2000 7/24/2000 5/31/2000 8/2/2000 9/16/2000 8/9/2000

316
University of Alaska - 
Fairbanks 2-ISSUED Jack 12/8/1997 5/4/1999 3/10/2000 3/15/2000 4/14/2000 5/9/2000 5/12/2000 5/12/2000 5/15/2000 8/2/2000 9/16/2000 8/9/2000

286
Copper Valley Elec. 
Assoc.- Valdez 2-ISSUED Cynthia 12/8/1997 6/5/2000 6/12/2000 6/12/2000 7/12/2000 7/26/2000 8/2/2000 8/9/2000 8/10/2000 9/24/2000 9/8/2000

226
Alaska Power &Tel. - 
Haines 2-ISSUED Scott 12/4/1997 3/24/2000 4/20/2000 4/27/2000 4/24/2000 5/24/2000 6/7/2000 6/16/2000 6/19/2000 7/31/2000 8/4/2000 9/18/2000 9/8/2000

220 Kodiak Fishmeal 2-ISSUED Sally 12/4/1997 6/22/1999 3/8/2000 3/7/2000 4/10/2000 8/15/2000 8/2/2000 9/16/2000 10/17/2000
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214
Nushagak Electric 
Cooperative 2-ISSUED Jack 12/4/1997 6/2/2000 6/13/2000 6/13/2000 6/28/2000 6/28/2000 7/28/2000 8/22/2000 8/29/2000 8/4/2000 9/15/2000 9/18/2000 11/2/2000 10/19/2000

53
Fairbanks Gold - 
Fort Knox Mine 2-ISSUED Jack 9/29/1997 3/20/2000 5/5/2000 6/12/2000 6/8/2000 7/14/2000 7/14/2000 7/21/2000 7/18/2000 9/22/2000 11/6/2000 10/19/2000

210 Nome Joint Utilities 2-ISSUED Jack 12/4/1997 4/11/2000 6/2/2000 6/5/2000 7/5/2000 8/4/2000 8/11/2000 7/28/2000 8/18/2000 9/18/2000 11/2/2000 10/20/2000

295
Halliburton-
Deadhorse 2-ISSUED Scott 12/8/1997 1/16/2000 5/19/2000 5/19/2000 5/24/2000 6/23/2000 6/29/2000 8/4/2000 5/11/2000 9/18/2000 11/2/2000 10/20/2000

243 Peter Pan Seafoods 2-ISSUED Cynthia 12/5/1997 7/1/1999 7/31/2000 8/1/2000 8/4/2000 8/2/2000 9/4/2000 9/22/2000 10/6/2000 9/29/2000 10/6/2000 10/6/2000 10/10/2000 11/24/2000 11/22/2000

213
Juneau/Douglas - 
Sewage Treatment 2-ISSUED Cynthia 12/4/1997 11/10/1999 3/31/2000 5/4/2000 7/30/2000  8/7/2000  8/14/2000 9/19/2000 11/3/2000 11/30/2000

43
Harbor Enterprises - 
Homer 2-ISSUED Don 9/22/1997 1/13/2000 8/27/2000 8/21/2000 8/31/2000 9/28/2000 10/30/2000 10/13/2000 10/20/2000 11/7/2000 10/27/2000 11/13/2000 12/28/2000 12/28/2000

235
Williams - Anchorage 
Terminal II 2-ISSUED Don 12/5/1997 1/19/1999 3/20/2000 4/19/2000 5/19/2000 10/25/2000 5/20/2000 10/25/2000 5/27/2000 11/14/2000 12/29/2000 12/28/2000

296
Harbor Enterprises - 
Skagway 2-ISSUED Don 12/8/1997 4/19/2000 8/27/2000 8/21/2000 8/31/2000 9/22/2000 10/23/2000 10/13/2000 N/A 10/20/2000 10/26/2000 10/27/2000 11/13/2000 12/28/2000 12/28/2000

232 Trident - Sand Point 2-ISSUED Jack 12/5/1997 6/30/2000 7/18/2000 7/16/2000 8/25/2000 7/17/2000 8/16/2000 9/15/2000 10/10/2000 9/22/2000 10/13/2000 10/16/2000 11/15/2000 12/30/2000 12/28/2000

319
City of St. Paul - 
Power Plant 2-ISSUED Jack 12/10/1997 6/2/2000 7/14/2000 6/30/2000 7/21/2000 7/11/2000 8/10/2000 9/15/2000 9/22/2000 10/12/2000 10/6/2000 11/15/2000 12/30/2000 12/28/2000

205 Bethel Utilities 2-ISSUED Matt 12/3/1997 6/6/2000 6/30/2000 8/7/2000 7/7/2000 8/9/2000 9/8/2000 10/6/2000 9/21/2000 11/3/2000 10/9/2000 11/8/2000 11/15/2000 12/30/2000 12/28/2000

88
Unisea - Dutch 
Harbor 2-ISSUED Robert 10/16/1997 6/21/1999 7/28/2000 7/31/2000 8/19/2000 9/18/2000 9/15/2000 9/22/2000 10/11/2000 9/29/2000 2/5/2001 3/22/2001 3/28/2001

71
Williams - North Pole 
Refinery (Rev 1) 2-ISSUED Sally 9/29/1997 3/12/1998 5/4/2000 5/9/2000 6/26/2000 7/26/2000 12/15/2000 12/22/2000 2/5/2001 3/22/2001 3/30/2001

203
Anchorage ML&P - 
Sullivan Plant 2-ISSUED Cynthia 12/2/1997 7/28/2000 10/13/2000 9/30/2000 10/20/2000 10/3/2000 11/2/2000 12/14/2000 12/18/2000 12/21/2000 12/27/2000 12/27/2000 2/20/2001 4/6/2001 4/11/2001

202
Anchorage ML&P - 1st 
Avenue Plant, Rev 1 2-ISSUED Scott 12/2/1997 8/3/2000 9/1/2000 8/28/2000 9/8/2000 8/29/2000 9/28/2000 12/1/2000 12/19/2000 10/26/2000 12/28/2000 12/8/2000 2/20/2001 4/6/2001 4/11/2001

326
Unocal - Granite 
Point Tank Farm 2-ISSUED Robert 12/19/1997 10/11/2000 11/3/2000 11/20/2000 11/10/2000 11/22/2000 12/22/2000 4/20/2001 4/11/2001 4/18/2001 4/18/2001 5/1/2001 5/8/2001 6/22/2001 8/1/2001

180
Kodiak Electric - ISC 
Nyman 2-ISSUED Scott 11/25/1997 10/28/1998 3/9/2001 3/14/2001 3/1/2001 4/20/2001 5/19/2001 4/16/2001 4/6/2001 6/13/2001 4/13/2001 7/13/2001 8/27/2001 8/26/2001

276
Forest Oil - West 
McArthur River 2-ISSUED Cynthia 12/8/1997 10/19/2000 1/2/2001 1/5/2000 1/5/2001 1/12/2001 2/12/2001 4/20/2001 4/16/2001 4/27/2001 4/18/2001 5/4/2001 7/13/2001 8/27/2001 8/28/2001

416
Icicle Seafoods - M/V 
Northern Victor 2-ISSUED Jack 7/9/1998 7/3/2000 7/28/2000 7/24/2000 7/31/2000 7/27/2000 8/26/2000 9/25/2000 10/26/2000 10/24/2000 10/28/2000  7/13/2001 8/27/2001 8/28/2001

85
XTO Energy -  
Platform C 2-ISSUED Scott 10/9/1997 8/11/2000 9/15/2000 9/15/2000 9/29/2000 9/19/2000 10/19/2000 3/2/2001 7/11/2001 4/25/2001 6/15/2001 1/29/2001 7/16/2001 8/30/2001 9/7/2001

84
XTO Energy -  
Platform A 2-ISSUED Scott 10/9/1997 8/10/2000 9/22/2000 9/15/2000 9/29/2000 9/19/2000 10/19/2000 3/2/2001 7/10/2001 4/25/2001 6/15/2001 11/24/2000 7/13/2001 8/27/2001 9/11/2001

187
North Slope Borough - 
SA-10 Incinerator 2-ISSUED Matt 11/26/1997 9/20/2000 1/5/2001 1/9/2001 1/19/2001 3/29/2001 6/4/2001 2/26/2001 7/3/2001 3/2/2001 7/9/2001 3/9/2001 7/27/2001 9/10/2001 10/23/2001

325
Organic Incineration 
Tech. 2-ISSUED Kathy 12/5/1997 4/2/2001 4/30/2001 9/6/2001 5/7/2001 9/28/2001 10/29/2001 4/1/2002 11/8/2001 4/15/2002 11/9/2001 4/22/2002 12/7/2001 1/21/2002 5/29/2002

70
Marathon - Beaver 
Creek Prod. Facility 2-ISSUED Scott 10/7/1997 9/15/2000 1/26/2001 5/1/2001 2/5/2001 5/8/2001 6/7/2001 1/18/2002 3/28/2001 8/30/2001 5/2/2002 5/24/2002 7/8/2002 7/18/2002
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624
MOA - Anchorage 
Regional Landfill 2-ISSUED Christian 4/6/2001 9/7/2001 10/15/2001 10/29/2001 10/22/2001 11/1/2001 11/30/2001 12/21/2001 12/28/2001 4/25/2002 6/6/2002 7/21/2002 7/24/2002

189
CIPL - Christy Lee 
Loading Platform 2-ISSUED Cynthia 11/26/1997 1/17/2001 4/6/2001 4/12/2001 4/13/2001 4/20/2001 5/22/2001 3/28/2002 4/4/2002 5/8/2002 5/22/2002 7/6/2002 7/24/2002

190
CIPL - Drift River 
Terminal 2-ISSUED Cynthia 11/26/1997 1/17/2001 4/13/2001 4/12/2001 4/20/2001 4/20/2001 5/22/2001 4/29/2002 5/6/2002 5/8/2002 5/22/2002 7/6/2002 7/24/2002

311
Petro Star Valdez 
Refinery 2-ISSUED Cynthia 12/8/1997 8/24/2001 10/8/2001 10/25/2001 10/12/2001 10/17/2001 11/16/2001 7/1/2002 7/8/2002 6/5/2002 6/7/2002 7/22/2002 7/24/2002

310
Petro Star-North 
Pole Refinery 2-ISSUED Robert 12/8/1997 11/1/2001 11/30/2001 12/10/2001 12/10/2001 2/5/2002 6/1/2002 6/5/2002 5/7/2002 6/7/2002 7/22/2002 7/24/2002

483
Sealaska - Calder 
Limestone 2-ISSUED Scott 6/7/1999 8/13/2001 9/27/2001 8/29/2001 10/4/2001 8/31/2001 10/1/2001 2/11/2002 2/18/2002 5/3/2002 5/14/2002 6/28/2002 7/24/2002

494
Electric--CoGen 
Project 2-ISSUED Cynthia 3/26/1999 4/18/2001 4/27/2001 4/24/2001 5/4/2001 5/2/2001 6/1/2001 2/28/2002 3/7/2002 8/6/2001 6/19/2002 6/7/2002 7/22/2002 7/25/2002

510
Hyundai - Seward 
Coal Terminal 2-ISSUED Jack 9/16/1999 6/22/2000 9/29/2000 11/21/2000 10/6/2000 6/16/2001 7/16/2001 7/15/2002 7/31/2002 5/20/2002 6/4/2002 7/19/2002 7/26/2002

265 BP - COTU 2-ISSUED Jack 12/5/1997 8/1/2000 9/5/2000 3/13/2001 9/12/2000 3/20/2001 4/19/2001 6/15/2002 5/9/2002 5/22/2002 7/6/2002 7/29/2002

628
Schlumberger - 
Dowell Bulk Kenai 2-ISSUED Kathy 6/4/2001 5/23/2001 6/25/2001 6/18/2001 6/30/2001 7/3/2001 8/2/2001 2/1/2002 2/15/2002 4/16/2002 6/21/2002 8/5/2002 8/8/2002

629
Schlumberger - 
Dowell Prudhoe Bay 2-ISSUED Kathy 6/4/2001 5/23/2001 6/23/2001 6/18/2001 6/30/2001 7/6/2001 8/6/2001 2/1/2002 2/15/2002 4/16/2002 6/21/2002 8/5/2002 8/9/2002

106
Beluga River Power 
Plant

3-EPA 
Review Cynthia 11/7/1997 11/1/2001 11/12/2001 11/15/2001 12/7/2001 2/4/2002 11/4/2002 11/11/2002 7/3/2002 7/8/2002 8/22/2002 8/29/2002

164
Chugach Elec. - Int'l 
Station Power Plant

3-EPA 
Review Cynthia 11/19/1997 10/8/2001 10/22/2001 10/25/2001 11/6/2001 1/7/2002 10/2/2002 10/9/2002 7/17/2002 7/8/2002 8/22/2002 8/29/2002

110
Golden Valley - 
North Pole Pwr Plnt

3-EPA 
Review Kathy 11/10/1997 9/7/2001 10/29/2001 10/31/2001 11/5/2001 11/5/2001 12/5/2001 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 8/29/2002

174
Golden Valley - 
Chena 6 Turbine

3-EPA 
Review Kathy 11/24/1997 10/23/2001 11/5/2001 10/31/2001 11/12/2001 11/5/2001 12/5/2001 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 8/29/2002

109
Golden Valley - Zehnder 
Fac (excl. Substation)

3-EPA 
Review Kathy 11/16/1997 10/26/2001 11/12/2001 11/14/2001 11/19/2001 11/24/2001 12/24/2001 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 8/29/2002

172
Phillips-Kuparuk Seawater 
Treatment Plant 2-ISSUED Robert 11/20/1997 8/1/2001 10/10/2001 10/25/2001 10/15/2001 10/25/2001 12/28/2001 5/1/2002 5/15/2002 5/15/2002 7/17/2002 8/31/2002 9/10/2002

195
Alaska Native 
Medical Center 2-ISSUED Cynthia 11/28/1997 12/1/2001 12/18/2001 12/21/2001 12/25/2001 3/4/2002 1/6/2003 1/13/2003 7/31/2002 7/12/2002 8/26/2002 9/12/2002

112
Icicle Seafoods - 
Seward

3-EPA 
Review Robert 11/14/1997 10/30/2001 11/30/2001 12/15/2001 12/13/2001 2/11/2002 6/1/2002 6/5/2002 5/13/2002 7/23/2002 9/6/2002 9/13/2002

497 Remtech, Inc.
3-EPA 
Review Sally 4/21/1999 2/19/2002 5/1/2003 2/27/2002 5/16/2003 4/11/2002 5/11/2002 7/15/2003 7/22/2003 6/26/2002 7/24/2002 9/7/2002 9/14/2002

191 Barrow Utilities
3-EPA 
Review Kathy 11/26/1997 5/15/2001 10/27/2000 7/17/2002 11/3/2000 9/6/2001 10/8/2001 3/1/2002 3/15/2002 6/17/2002 7/25/2002 9/8/2002 9/15/2002

91
Phillips - Tyonek 
Platform

3-EPA 
Review Robert 10/16/1997 8/25/2000 9/22/2000 10/6/2000 10/6/2000 10/11/2000 11/13/2000 4/1/2002 4/5/2002 4/30/2002 7/25/2002 9/8/2002 9/15/2002

66
Unocal - Granite 
Point Platform

3-EPA 
Review Robert 10/6/1997 11/1/2000 2/1/2001 2/21/2001 4/20/2001 4/27/2001 5/28/2001 2/25/2002 8/8/2001 3/1/2002  4/26/2002 7/26/2002 9/9/2002 9/16/2002

274
BP - Main Constr. Camp & 
Prudhoe Bay Ops

3-EPA 
Review Jack 12/5/1997 8/1/2000 4/23/2001 7/3/2001 4/30/2001 7/19/2001 8/18/2001 11/15/2002 12/15/2002 8/1/2002 8/2/2002 9/16/2002 9/18/2002

87
Marathon - Kenai 
Gas Field 34-31

3-EPA 
Review Scott 10/14/1997 9/20/2000 10/13/2000 2/1/2001 11/27/2000 5/15/2001 6/15/2001 1/24/2002 1/22/2001 8/31/2002 8/2/2002 9/16/2002 9/18/2002

Operating Permits Page 3



Operating Permits Workplan_Director.xls

End
Plan Actual Plan Actual Actual Plan Actual Plan Actual Plan Actual Actual Plan

Final Permit 
Issued

Public Notice
Start

Deliver to Cynthia Transmit to EPA
Deliver to Cynthia

45-day 
Review

Final Draft
Begin Work

A
pp

l. 
N

um
be

r

Request 
Received

Facility Name Engineer Deliver to CynthiaStatus

61
Unocal - Drilling & 
Well Testing

3-EPA 
Review Robert 10/6/1997 4/6/2001 4/18/2001 4/20/2001 4/23/2001 5/14/2001 6/13/2001 2/25/2002 8/6/2001 3/1/2002  8/31/2002 7/30/2002 9/13/2002 9/20/2002

244
Alaska Interstate 
Construction

3-EPA 
Review Don 1/3/2002 3/11/2002 5/1/2002 6/4/2002 6/27/2002 6/27/2002 7/27/2002 8/5/2002 8/7/2002 8/9/2002 8/8/2002 9/22/2002 9/24/2002

426
BP - PS1 NorthStar 
Tie-in

3-EPA 
Review Jack 8/3/1998 11/6/2000 3/15/2001 3/22/2001 6/16/2001 7/16/2001 8/15/2002 12/31/2001 8/31/2002 8/8/2002 9/22/2002 9/24/2002

199
Anchorage Sand & 
Gravel - Klatt Road

3-EPA 
Review Christian 12/2/1997 12/1/2001 12/26/2001 12/30/2001 12/28/2001 2/26/2002 2/28/2002 3/7/2002 8/31/2002 8/13/2002 9/27/2002 9/29/2002

33
Tesoro - Kenai 
Pipeline Co. Facility

3-EPA 
Review Grace 9/9/1997 12/13/2001 2/1/2002 12/27/2001 2/16/2002 12/31/2001 3/4/2002 8/9/2002 8/27/2002 8/16/2002 8/31/2002 8/29/2002 10/13/2002 10/15/2002

171
Phillips-Kuparuk 
CPF#3

3-EPA 
Review Robert 11/20/1997 6/29/2001 9/25/2001 10/25/2001 10/15/2001 10/25/2001 12/28/2001 5/1/2002 5/15/2002 8/31/2002 8/29/2002 10/13/2002 10/15/2002

273
Phillips - Kuparuk 
CPF#2

3-EPA 
Review Robert 12/5/1997 10/1/2001 11/30/2001 12/5/2001 11/29/2001 1/28/2002 5/1/2002 5/5/2002 8/31/2002 8/29/2002 10/13/2002 10/15/2002

94
Marathon - Kenai 
Gas Field 14-6

4-Public 
Notice Scott 10/28/1997 9/15/2000 12/28/2000 2/2/2001 1/8/2001 7/10/2001 8/13/2001 1/30/2002 3/5/2001 8/31/2002 10/15/2002 10/17/2002

81
Alyeska Pipeline - 
PS12

5-
Finalizing Christian 10/8/1997 10/31/2001 11/30/2001 12/7/2001 12/27/2001 2/25/2002 2/5/2002 2/12/2002 8/31/2002 10/15/2002 10/17/2002

98
Alyeska Pipeline - 
PS5

5-
Finalizing Christian 10/31/1997 10/30/2001 11/30/2001 12/7/2001 12/27/2001 2/25/2002 2/5/2002 2/12/2002 8/31/2002 10/15/2002 10/17/2002

15 Trident Ketchikan
5-

Finalizing Sally 7/8/1997 6/21/2001 10/9/2001 8/31/2002 10/15/2002 10/17/2002

200 BP - Milne Pt.
5-

Finalizing Robert 12/2/1997 3/28/2000 8/13/2001 10/1/2001 10/16/2001 11/22/2001 2/21/2002 12/15/2001 12/22/2001 8/31/2002 10/15/2002 10/17/2002

201
BP - Milne Pt. C-
PAD

5-
Finalizing Robert 12/2/1997 11/13/2001 12/14/2001 12/21/2001 12/29/2001 12/27/2001 2/25/2002 2/27/2002 3/6/2002 8/31/2002 10/15/2002 10/17/2002

58
Unocal - Trading Bay 
Production Fac

5-
Finalizing Scott 10/6/1997 10/13/2001 11/2/2001 12/4/2001 11/13/2001 12/31/2001 3/4/2002 3/4/2002 3/11/2002 8/31/2002 10/15/2002 10/17/2002

486
Providence Alaska 
Medical Center

5-
Finalizing Scott 1/26/1999 7/2/2001 8/6/2002 11/16/2001 11/23/2001 11/21/2001 1/21/2002 9/20/2002 9/27/2002 8/31/2002 10/15/2002 10/17/2002

111
Coeur Alaska - 
Kensington Gold Proj. 9-Inactive Scott 11/7/1997 9/26/2001 10/12/2001 10/19/2001 10/23/2001 11/2/2001 12/1/2001 2/20/2002 2/27/2002 8/31/2002 10/15/2002 10/17/2002

599
Gateway - Wards 
Cove Facility 9-Inactive Scott 2/14/2000 8/23/2001 5/25/2001 9/17/2001 6/1/2001 9/27/2001 10/29/2001 2/5/2002 2/12/2002 8/31/2002 10/15/2002 10/17/2002

67
Unocal-Monopod 
Platform

3-EPA 
Review Christian 10/6/1997 8/6/2001 10/10/2001 10/17/2001 10/22/2001 12/26/2001 12/16/2001 12/23/2001 8/31/2002 9/11/2002 10/26/2002 10/28/2002

72
Alyeska Pipeline - 
PS1

3-EPA 
Review Jack 10/8/1997 3/27/1999 4/15/2001 8/13/2001 8/15/2001 8/23/2001 11/13/2001 9/9/2002  9/12/2002 9/14/2002 9/11/2002 10/26/2002 10/28/2002

168
BP - Grind & Inject 
Facility

3-EPA 
Review Kathy 11/20/1997 11/8/2001 8/30/2002 12/7/2001 1/10/2002 12/21/2001 2/18/2002 7/1/2003 8/30/2002 9/1/2002 9/11/2002 10/26/2002 10/28/2002

186
BP - Central Pwr Stn 
Prudhoe Bay

8-
Schedule Jack 11/26/1997 7/30/2002 8/14/2002 8/16/2002 9/15/2002 9/22/2002 9/24/2002 11/8/2002 11/10/2002

427
BP-Northstar Gas Offtake 
(Caribou Crossing)

5-Finalizing Kathy 8/3/1998 11/26/2001 9/30/2002 9/30/2002 10/2/2002 11/16/2002 11/18/2002

291A
U.S. Air Force - 
EAFB (SIC 49)

5-
Finalizing Grace 12/8/1997 8/1/2002 8/16/2002 8/18/2002 8/20/2002 9/17/2002 10/17/2002 10/19/2002 12/3/2002 12/5/2002

781
Halliburton; 
Fairbanks 

4-Public 
Notice Jack 7/30/2002 8/15/2002 9/14/2002 9/11/2002 9/16/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 12/20/2002

782 Halliburton; Kenai
4-Public 
Notice Jack 7/30/2002 8/15/2002 9/14/2002 9/11/2002 9/16/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 12/20/2002
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73
Alyeska Pipeline - 
PS2

8-
Schedule Jack 10/8/1997 8/15/2002 8/30/2002 9/1/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 12/20/2002

269 BP - Flow Station #3
8-

Schedule Robert 12/5/1997 8/1/2002 9/1/2002 9/5/2002 11/1/2002 11/3/2002 11/5/2002 12/20/2002 12/22/2002

291B
U.S. Air Force - 
EAFB (SIC 80)

5-
Finalizing Grace 5/31/2002 8/21/2002 9/5/2002 9/7/2002 10/7/2002 11/6/2002 11/8/2002 12/23/2002 12/25/2002

75
Alyeska Pipeline - 
PS4

8-
Schedule Jack 10/8/1997 9/15/2002 9/30/2002 10/2/2002 11/1/2002 11/8/2002 11/10/2002 12/25/2002 12/27/2002

34
Tesoro - Anchorage 
Terminals I & II

8-
Schedule Christian 9/9/1997 9/1/2002 9/30/2002 10/2/2002 11/1/2002 11/8/2002 11/10/2002 12/25/2002 12/27/2002

69
Unocal - Grayling 
Platform

8-
Schedule Scott 10/6/1997 9/18/2002 10/2/2002 10/7/2002 11/13/2002 11/18/2002 11/20/2002 1/4/2003 1/6/2003

182
BP - Gathering 
Center #1

5-
Finalizing Kathy 11/26/1997 8/30/2001 11/30/2002 1/28/2002 3/10/2002 2/21/2002 4/22/2002 8/1/2002 11/30/2002 12/2/2002 1/16/2003 1/18/2003

167
BP - Prudhoe Flow 
Station #1

8-
Schedule Robert 11/20/1997 9/1/2002 10/2/2002 10/6/2002 12/2/2002 12/4/2002 12/6/2002 1/20/2003 1/22/2003

267
Phillips - Kuparuk 
CPF#1

8-
Schedule Grace 12/5/1997 9/6/2002 9/21/2002 9/23/2002 10/23/2002 12/6/2002 12/8/2002 1/22/2003 1/24/2003

221
Cordova Electric 
Assoc. - ORCA 

8-
Schedule Scott 12/4/1997 10/3/2002 10/22/2002 10/29/2002 12/4/2002 12/16/2002 12/18/2002 2/1/2003 2/3/2003

82
Valdez Marine 
Terminal

8-
Schedule Jack 10/8/1997 9/1/2002 11/6/2002 11/8/2002 12/13/2002 12/20/2002 12/22/2002 2/5/2003 2/7/2003

272
BP - Lisburne 
Production Center

8-
Schedule Christian 12/5/1997 10/15/2002 11/13/2002 11/15/2002 12/15/2002 12/29/2002 12/31/2002 2/14/2003 2/16/2003

68
Unocal - King 
Salmon Platform

8-
Schedule Scott 10/6/1997 10/23/2002 11/15/2002 11/25/2002 12/31/2002 1/6/2003 1/8/2003 2/22/2003 2/24/2003

317
Usibelli - Healy Coal 
Prep Plant

8-
Schedule Scott 12/8/1997 11/6/2002 11/22/2002 11/25/2002 1/10/2003 1/16/2003 1/18/2003 3/4/2003 3/6/2003

302
Kennecott Greens 
Creek Mine

8-
Schedule Grace 12/8/1997 9/23/2002 10/8/2002 10/10/2002 11/9/2002 1/20/2003 1/22/2003 3/8/2003 3/10/2003

183
BP - Gathering 
Center #2

8-
Schedule Kathy 11/26/1997 12/3/2002 12/18/2002 12/20/2002 1/19/2003 1/26/2003 1/28/2003 3/14/2003 3/16/2003

227
Arctic Utilities Inc. 
(NANA)

8-
Schedule Jack 12/5/1997 12/1/2002 12/21/2002 12/23/2002 1/22/2003 1/29/2003 1/31/2003 3/17/2003 3/19/2003

173
Golden Valley - 
Healy Power Plant

8-
Schedule Jack 11/24/1997 11/1/2002 11/28/2002 11/30/2002 1/23/2003 1/30/2003 2/1/2003 3/18/2003 3/20/2003

489
Phillips - Alpine 
Development

8-
Schedule Scott 11/15/2001 11/25/2002 12/16/2002 12/23/2002 1/27/2003 1/30/2003 2/1/2003 3/18/2003 3/20/2003

433 Westward Seafoods
8-

Schedule Robert 9/15/1998 10/1/2002 11/1/2002 11/5/2002 2/1/2003 2/3/2003 2/5/2003 3/22/2003 3/24/2003

169
BP - Prudhoe Hot 
Water Plant

8-
Schedule Grace 11/20/1997 10/24/2002 11/8/2002 11/10/2002 12/10/2002 2/13/2003 2/15/2003 4/1/2003 4/3/2003

74
Alyeska Pipeline - 
PS3

8-
Schedule Christian 10/8/1997 12/1/2002 12/30/2002 1/1/2003 1/31/2003 2/14/2003 2/16/2003 4/2/2003 4/4/2003

184
BP - Gathering 
Center #3

8-
Schedule Kathy 11/26/1997 1/2/2003 1/17/2003 1/19/2003 2/18/2003 2/25/2003 2/27/2003 4/13/2003 4/15/2003

90
Phillips - Kenai LNG 
Plant

8-
Schedule Robert 12/8/1997 11/1/2002 12/2/2002 12/6/2002 3/1/2003 3/3/2003 3/5/2003 4/19/2003 4/21/2003

271
BP - Prudhoe 
Seawater Trtmt 

8-
Schedule Scott 9/9/1997 12/18/2002 1/20/2003 1/22/2003 2/27/2003 3/5/2003 3/7/2003 4/21/2003 4/23/2003
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289
Teck Cominco - Red 
Dog Port

8-
Schedule Jack 12/8/1997 1/1/2003 2/1/2003 2/3/2003 3/15/2003 3/30/2003 4/1/2003 5/16/2003 5/18/2003

77
Alyeska Pipeline - 
PS7

8-
Schedule Christian 10/8/1997 1/15/2003 2/13/2003 2/15/2003 3/17/2003 3/31/2003 4/2/2003 5/17/2003 5/19/2003

35
Tesoro Kenai 
Refiniery  Nikiski

8-
Schedule Grace 12/5/1997 12/26/2002 1/10/2003 1/12/2003 2/11/2003 4/3/2003 4/5/2003 5/20/2003 5/22/2003

9
Unocal - Steelhead 
Platform

8-
Schedule Scott 5/5/1997 1/23/2003 2/11/2003 2/18/2003 4/1/2003 4/4/2003 4/6/2003 5/21/2003 5/23/2003

290
Teck Cominco - Red 
Dog Mine

8-
Schedule Jack 12/8/1997 2/1/2003 3/10/2003 3/12/2003 4/11/2003 4/16/2003 4/18/2003 6/2/2003 6/4/2003

62
Unocal - Anna 
Platform

8-
Schedule Scott 10/6/1997 1/31/2003 2/21/2003 3/3/2003 4/9/2003 4/16/2003 4/18/2003 6/2/2003 6/4/2003

36
Tesoro - Nikiski 
Terminal

8-
Schedule Kathy 9/9/1997 3/4/2003 4/4/2003 4/6/2003 5/6/2003 5/13/2003 5/15/2003 6/29/2003 7/1/2003

59
Unocal - Swanson 
River Field

8-
Schedule Christian 10/6/1997 3/1/2003 3/30/2003 4/1/2003 5/1/2003 5/15/2003 5/17/2003 7/1/2003 7/3/2003

196
Kotzebue Elec. 
Assoc. Power

8-
Schedule Scott 12/1/1997 3/24/2003 4/8/2003 4/10/2003 5/10/2003 5/17/2003 5/19/2003 7/3/2003 7/5/2003

268 BP - Flow Station #2
8-

Schedule Grace 12/5/1997 2/20/2003 3/7/2003 3/9/2003 4/8/2003 5/22/2003 5/24/2003 7/8/2003 7/10/2003

307
USAF - Eareckson 
Air Station

8-
Schedule Scott 10/16/1997 3/17/2003 4/4/2003 4/9/2003 5/15/2003 5/22/2003 5/24/2003 7/8/2003 7/10/2003

264
USAF - Eielson Air 
Base

8-
Schedule Jack 12/5/1997 3/1/2003 4/15/2003 4/17/2003 5/17/2003 5/24/2003 5/26/2003 7/10/2003 7/12/2003

236
U.S. Army - Ft. 
Wainwright

8-
Schedule Jack 12/5/1997 4/1/2003 5/6/2003 5/8/2003 6/7/2003 6/14/2003 6/16/2003 7/31/2003 8/2/2003

245
MOA - Anch. WWU - Pt. 
Woronzof (Asplund Wastewater 
Treatment Fac.)

8-
Schedule Christian 12/5/1997 4/1/2003 4/30/2003 5/2/2003 6/1/2003 6/15/2003 6/17/2003 8/1/2003 8/3/2003

64
Unocal - Bruce 
Platform

8-
Schedule Scott 10/6/1997 4/7/2003 4/28/2003 5/8/2003 6/13/2003 6/20/2003 6/22/2003 8/6/2003 8/8/2003

396
Green Acres (Environmental 
Systems, Inc.-#1) 

8-
Schedule Grace 5/4/1998 5/1/2003 5/16/2003 5/18/2003 6/17/2003 6/24/2003 6/26/2003 8/10/2003 8/12/2003

238
US Army - Fort 
Greely

8-
Schedule Kathy 12/5/1997 4/23/2003 5/23/2003 5/25/2003 6/24/2003 7/1/2003 7/3/2003 8/17/2003 8/19/2003

78
Alyeska Pipeline - 
PS8

8-
Schedule Jack 10/8/1997 5/1/2003 5/28/2003 5/30/2003 6/29/2003 7/3/2003 7/5/2003 8/19/2003 8/21/2003

80
Alyeska Pipeline - 
PS10

8-
Schedule Kathy 10/8/1997 4/8/2003 4/22/2003 4/24/2003 6/29/2003 7/6/2003 7/8/2003 8/22/2003 8/24/2003

170
BP - Seawater 
Injection Plant East

8-
Schedule Grace 11/20/1997 4/10/2003 4/25/2003 4/27/2003 5/27/2003 7/10/2003 7/12/2003 8/26/2003 8/28/2003

76
Alyeska Pipeline - 
PS6

8-
Schedule Christian 10/8/1997 5/1/2003 5/30/2003 6/1/2003 7/1/2003 7/15/2003 7/17/2003 8/31/2003 9/2/2003

79
Alyeska Pipeline - 
PS9

8-
Schedule Jack 10/8/1997 6/1/2003 6/16/2003 6/18/2003 7/18/2003 7/25/2003 7/27/2003 9/10/2003 9/12/2003

430
Environmental 
Systems, Inc. - #2 9-Inactive Grace 5/4/1998 6/1/2003 6/16/2003 6/18/2003 7/18/2003 7/25/2003 7/27/2003 9/10/2003 9/12/2003

166
BP - Central 
Compressor Plant

8-
Schedule Robert 11/20/1997 5/1/2003 6/1/2003 6/5/2003 8/1/2003 8/3/2003 8/5/2003 9/19/2003 9/21/2003

83
Agrium - Urea Plant 
Kenai

8-
Schedule Robert 10/8/1997 3/1/2003 5/1/2003 5/5/2003 8/1/2003 8/3/2003 8/5/2003 9/20/2003 9/22/2003
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320
Alliance Steel 
Construct - TDSRU

8-
Schedule Kathy 12/11/1997 5/27/2003 6/27/2003 6/29/2003 7/29/2003 8/5/2003 8/7/2003 9/21/2003 9/23/2003

417
BP - Badami 
Development

8-
Schedule Christian 7/10/1998 6/1/2003 6/30/2003 7/2/2003 8/1/2003 8/15/2003 8/17/2003 10/1/2003 10/3/2003

63
Unocal - Baker 
Platform

8-
Schedule Scott 10/6/1997 4/28/2003 6/27/2003 7/10/2003 8/9/2003 8/23/2003 8/25/2003 10/9/2003 10/11/2003

453 BP - Drill Rig #1
6-

Unknown Grace 11/18/1998 7/1/2003 7/16/2003 7/18/2003 8/17/2003 8/24/2003 8/26/2003 10/10/2003 10/12/2003

399
Fairbanks Memorial 
Hospital

8-
Schedule Jack 5/5/1998 7/1/2003 7/16/2003 7/18/2003 8/17/2003 8/24/2003 8/26/2003 10/10/2003 10/12/2003

181
BP - Endicott 
Production Fac

8-
Schedule Grace 11/26/1997 5/29/2003 6/13/2003 6/15/2003 7/15/2003 8/28/2003 8/30/2003 10/14/2003 10/16/2003

270
BP - Central Gas 
Facility

8-
Schedule Robert 12/5/1997 6/1/2003 7/2/2003 7/6/2003 9/1/2003 9/3/2003 9/5/2003 10/20/2003 10/22/2003

582
Wrangell - W&W 
Treatment Fac.

8-
Schedule Kathy 10/17/1999 7/1/2003 8/1/2003 8/3/2003 9/2/2003 9/9/2003 9/11/2003 10/26/2003 10/28/2003

454 BP - Drill Rig #2
6-

Unknown Grace 11/18/1998 8/1/2003 8/16/2003 8/18/2003 9/17/2003 9/24/2003 9/26/2003 11/10/2003 11/12/2003

65
Unocal - Dillon 
Platform

8-
Schedule Scott 10/6/1997 7/11/2003 8/12/2003 8/17/2003 9/23/2003 9/29/2003 10/1/2003 11/15/2003 11/17/2003

56
US Navy - Adak 
Caretaker Site Office

8-
Schedule Kathy 10/2/1997 8/5/2003 9/5/2003 9/7/2003 10/7/2003 10/14/2003 10/16/2003 11/30/2003 12/2/2003

86
Bernice Lake Power 
Plant, Nikiski

8-
Schedule Grace 10/9/1997 7/17/2003 8/1/2003 8/3/2003 9/2/2003 10/16/2003 10/18/2003 12/2/2003 12/4/2003

455 BP - Drill Rig #3
6-

Unknown Grace 11/18/1998 9/1/2003 9/16/2003 9/18/2003 10/18/2003 10/25/2003 10/27/2003 12/11/2003 12/13/2003

320
Alliance Steel 
Construction

8-
Schedule Grace 12/11/1997 9/1/2003 9/16/2003 9/18/2003 10/18/2003 10/25/2003 10/27/2003 12/11/2003 12/13/2003

60
Unocal - Dolly 
Varden Platform

8-
Schedule Christian 10/6/1997 9/1/2003 9/30/2003 10/2/2003 11/1/2003 11/15/2003 11/17/2003 1/1/2004 1/3/2004

198
Alaska Soil 
Recycling

8-
Schedule Kathy 12/2/1997 9/9/2003 10/9/2003 10/11/2003 11/10/2003 11/17/2003 11/19/2003 1/3/2004 1/5/2004

456 BP - Drill Rig #4
6-

Unknown Grace 11/18/1998 10/1/2003 10/16/2003 10/18/2003 11/17/2003 11/24/2003 11/26/2003 1/10/2004 1/12/2004

188
BP - Base 
Operations Center

8-
Schedule Kathy 11/26/1997 10/10/2003 11/11/2003 11/13/2003 12/13/2003 12/20/2003 12/22/2003 2/5/2004 2/7/2004

457 BP - Drill Rig #5
6-

Unknown Grace 11/18/1998 11/1/2003 11/16/2003 11/18/2003 12/18/2003 12/25/2003 12/27/2003 2/10/2004 2/12/2004

237
US Army - Fort 
Richardson

8-
Schedule Christian 12/5/1997 10/15/2003 11/13/2003 11/15/2003 12/15/2003 12/29/2003 12/31/2003 2/14/2004 2/16/2004

786
Schlumberger - 
Kenai District Bulk 

8-
Schedule Kathy 8/30/2002 1/21/2003 2/18/2003 2/20/2003 12/15/2003 12/22/2003 12/24/2003 2/7/2004 2/9/2004

608
Safety Waste 
Incineration

8-
Schedule Christian 9/19/2000 12/1/2003 12/30/2003 1/1/2004 1/31/2004 2/14/2004 2/16/2004 4/1/2004 4/3/2004

777 Bicknell Inc. Potential 4/1/2999

412
Herndon & Thompson - 
CMI Asphalt Plant 

11-Convert (GP-
3) Kathy 6/26/1998     

185
BP - Construction 
Camp #2

10-Withdrawn
Kathy 11/26/1997 7/2/2001
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309 Entech - Anchorage
10-Withdrawn

Bev 12/8/1997

609
Entech Incineration 
LLC - TOS Unit

10-Withdrawn
Bev 9/22/2000 9/20/2000

278 Sitka - Incinerator
10-Withdrawn

Elaine 12/8/1997 4/9/1998
PLANT SHUT 
DOWN 12/31/00

419
Schlumberger - Turb 
SN0296SD3

10-Withdrawn
Kathy 7/20/1998

420
Schlumberger - Turb 
SN80931

10-Withdrawn
Kathy 7/20/1998

422
Schlumberger - Turb 
SN0293SD3

10-Withdrawn
Kathy 7/20/1998

623
BP - Schrader Bluff 
S Pad

10-Withdrawn
Sally 4/9/2001 3/1/2001 12/14/2001 APPL. WITHDRAWN

16 Ketchikan Pulp
10-Withdrawn

Scott 7/16/1997

418
Schlumberger - Turb 
SN0176SD3

10-Withdrawn
Scott 7/20/1998

421
Schlumberger - Turb 
SN0259SD3

10-Withdrawn
Scott 7/20/1998
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